Schedule of Rate

Name of Work: Construction of aproach road of PHE Plant No. 1 at NIT Silchar.

Length of the Road = 96.00 Rm, Width of the road = 3.50 Rm

Completion period: 45 days.
OR:
CR:
OM:

SI. No. Description of Item Unit [Quantity Rate in word Rate in figure Amount

1 Surface dressing of the ground including removing
vegetation and inequalities not exceeding 15 cm
deep and disposal of rubbish, lead upto 50 m and lift
upto 1.5 m. All kinds of soil. Sgm 365.50

2 Earth work in excavation by mechanical means
(Hydraulic excavator) /manual means in foundation
trenches or drains (not exceeding 1.5 m in width or
10 sgm on plan), including dressing of sides and
ramming of bottoms, lift upto 1.5 m, including
getting out the excavated soil and disposal of
surplus excavated soil as directed, within a lead of
50 m. All kinds of soil.

Cum 14.00

3 Providing and laying in position cement concrete of
specified grade excluding the cost of centering and
shuttering - All work up to plinth level : 1:1.5:3

proportion. Cum 22.00

4 Supplying, Laying & compacting of GSB (size range
75 mm to 0.075 mm) including carriage of mixed
material by tippers to work site, for all leads & lifts,
spreading in uniform layers of specified thickness on
prepared surface and compacting with roller etc Cum 48.00
complete as per specifications and directions of
Engineer-in-Charge.

Page 1 of 2 Signature of the Agency / firm



OR:
CR:
OM:

SI. No. Description of Item Unit [Quantity Rate in word Rate in figure Amount

5 Providing and laying 60mm thick factory made
cement concrete interlocking paver block of M -30
grade made by block making machine with strong
vibratory compaction, of approved size, design &
shape, laid in required colour and pattern over and
including 50mm thick compacted bed of coarse Sqm 318.00
sand, filling the joints with fine sand etc. all
complete as per the direction of Engineer-in-charge.

6 Preparation and consolidation of sub grade with
power road roller of 8 to 12 tonne capacity after
excavating earth to an average of 22.5cm depth,
dressing to camber and consolidating with road
roller including making good the undulations etc. Sgm 366.00
and re-rolling the subgrade and disposal of surplus
earth with lead upto 50 metres.

7 Centering and shuttering including strutting,
propping etc. and removal of form work for
Foundation Sgm 38.00

Total = Rs.
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